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60%  ·  7/27/2026, 9:40:15 AM  ·  5000 iterations  ·  P75

Selected P75 funding position: $154.8M
Approximately 75% of simulated outcomes are at or below this amount under the modeled assumptions.

Modeled probability of exceeding this amount: approximately 25%.

Current estimate

$143.0M

Expected total cost

$152.2M

Selected P75 total

$154.8M

Funding contingency

$11.8M

Funding contingency rate

8.3%

Confidence premium above expected cost

$2.7M

Confidence options

Confidence Total funding position Contingency above current estimate Modeled exceedance

P50 $152.1M $9.1M 50%

P70 $154.2M $11.2M 30%

P75 * $154.8M $11.8M 25%

P80 $155.5M $12.5M 20%

P90 $157.4M $14.4M 10%

Estimate-version funding change

The current estimate increased $14.1M between 30% and 60%. Modeled P75 contingency increased $1.2M. The selected

funding position therefore increased $15.3M.

Current-estimate change: +$14.1M
+ Contingency change: +$1.2M
= Selected-funding change: +$15.3M
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Exposure and Review Focus

Funding identity

Current estimate: $143.0M
+ Funding contingency: $11.8M
= Selected P75 total: $154.8M

Funding contingency contributions

Sequential attribution is order-dependent. Reconciliation/interaction is visually subordinated and is not a pure statistical interaction effect.

Estimate Uncertainty: $4.0M (33.6%)  ·  Dependencies: $571K (4.8%)  ·  Risk Register: $7.0M (59.3%)
Risk Events: $129K (1.1%)  ·  Reconciliation & Overlap Residual: $137K (1.2%)

Largest standalone group exposures

Standalone group exposure is calculated separately for each group and is not an additive allocation of project funding contingency.

Group Standalone exposure $ Standalone exposure rate

07 - Thermal And Moisture Protection $3.3M 9.4%

08 - Exterior Openings Package $3.3M 14.4%

03 - Concrete Formwork $2.9M 11.3%

01 - Project Management $1.9M 8.3%

09 - Interior Finishes $1.8M 9.4%

Analysis review prompts

• Review whether estimate uncertainty ranges remain appropriate for the 60% stage ($4.0M contribution).

• Review whether modeled dependency relationships still match current package boundaries ($571K contribution).

Analysis basis

Version 60% · P75 · 5,000 iterations · 7/27/2026
Source: Saved authoritative analytical results · model risk.mc.v2 · seed 20260727
Refresh after material estimate, risk, dependency, or settings changes

Sample Construction Project Jakten Risk · Jakten Risk Executive Report v2.1 Page 2 of 2


